

#### **Commissioners** Mary Jo Kilroy, President Paula Brooks Marilyn Brown

Stream Setback Regulations

Meeting Schedule

Revised 3/13/07

# **Economic Development & Planning Department**

James Schimmer, Director



# **About the Project**

Collaborative, stakeholder-intensive group to produce a stream setback zoning overlay district for incorporation in the Franklin County Zoning Resolution.

The project will adapt a model stream setback regulation. The regulation will fully comply with Ohio EPA requirements as listed in the 208 Plan.

# \*

# **Meeting Schedule**

Weekly meetings: Thursdays from 9:00am-10:30am

Meeting location: Memorial Hall

280 E. Broad Street

Columbus

Project completion: May 3

## Meeting 1: Kick off meeting

March 15

East conference room

# Presentation and discussion topics

Project info Scope of work Schedule

About §208 Plan

About prescriptions for the Big Darby Watershed

Pass out model regulation

# Deliverable for this meeting

None

## For next meeting

Comments due Tuesday March 20

Skim entire regulation

Review and prepare comments for Sections 650.02 Purpose

650.04 Applicability 650.06 Conflicts

# Meeting Schedule

Page 2

## Meeting 2: Purpose

March 22

South conference room

## Presentation and discussion topics

Discussion on purpose and applicability

Presentation on FSWCD hydrology dataset

# Deliverable for this meeting

Consensus on sections 650.02 to 650.06

#### For next meeting

Comments due Tuesday March 27

Review and prepare comments for Sections 650.08 Establishment

650.10 Applications and site plans 650.12 Permanent on-site designation

# Meeting 3: Establishment of watercourses Designation of setbacks

March 29

South conference room

### Presentation and discussion topics

Discussion of §208 Plan requirements, "the equation"

Discuss interpretation of 100-foot extension for high-bank areas

Discuss site specificity

Discuss types of designations

## Deliverable for this meeting

Consensus on sections 650.08 to 650.12

### For next meeting

Comments due Tuesday April 3

Review and prepare comments for Sections 650.14 Permitted uses

650.16 Prohibited uses

650.18 Non-conforming uses

# Meeting 4: Permitted and prohibited uses

April 5

West conference room

# Presentation and discussion topics

What's required in §208 Plan

Permitted vs. prohibited

Adaptation of conditional uses to the regulation: use of zoning compliance process

## Deliverable for this meeting

Consensus on sections 650.14 to 650.18

#### For next meeting

Comments due Tuesday April 10

Review and prepare comments for Sections 650.20 Variances

650.22 Procedures for variances

650.24 Inspection of riparian setbacks

650.26 Penalties

# Meeting Schedule

Page 3

# Meeting 5: Variances and inspections

April 12

West conference room

## Presentation and discussion topics

Additional criteria for variances

Discuss inspection topics

Importance of inspections

Need for inspections: how often and by whom

Procedure for violators

Pass out current zoning resolution definitions

# Deliverable for this meeting

Consensus on sections 650.20 to 650.26

#### For next meeting

Comments due Tuesday April 17

Review and provide comments for definitions

# Meeting 6: Definitions

April 19

West conference room

# Presentation and discussion topics

Discussion on changes to definitions

Pass out draft final text (excluding definitions)

## Deliverable for this meeting

Consensus on definitions

# For next meeting

Comments due Tuesday April 24

Review final text (excluding definitions)

Prepare comments for any outstanding issues

# Meeting 7: Draft final review + flex week (if behind schedule)

April 26

West conference room

### Presentation and discussion topics

Final text

Pass out final definitions

#### Deliverable for this meeting

Consensus on document, including definitions

List of outstanding issues (where there is an absence of consensus)

# For next meeting

Comments due Tuesday May 1

Final proposal with revisions if necessary

# Stream Setback Regulations

# Meeting Schedule

Page 4

Meeting 8: Final review / project closeou	Meeting	8: Final	review /	project	closeou
---	---------	----------	----------	---------	---------

May 3

West conference room

# Presentation and discussion topics

Final review

# Deliverable for this meeting

Finalized document

Lessons learned

Congratulate each other on a job well done!